
 

Work by O’Brien 

Construction of industrial warehousing, Brierley Hill. The contract consisted 

of extending both ends of an existing warehouse that stored coils of steel 

weighing between 25 and 40 tonnes each. The coils were delivered into the 

warehouse by train on an internal rail line. 

To ensure no disturbance to the client, works had to be carried out during 

holiday shutdowns. The first phase, over a four day Easter shutdown, 

consisted of removal of the rail line, reduce level excavation, foundation pads, 

ring beams, holding down bolts and floor slab construction under the rail 

lines. 

The works were carried out with gangs working 24 hours a day on 12 hour 

shifts in conjunction with Network rail.  

The entire project was successfully completed to standard and within the 

agreed time frame and a letter of appreciation was received from Mowlem. 

Client 
Mowlem 
 
Project 
Industrial Warehouse 
 
Location 
Brierley Hill 
 
Value 
£740K 
 
Contract Duration 
12 weeks 


